
GDAAC Notes for 
MODIS Technical Team Meeting (l/14/99) 

WEEKLYHIGHLIGHTS: 

. End-to-end testing in progress (LO ingest - DPREP-PGEOl-02-03) in two modes, OPS and SSIT. 

. Prepared integrated data processing schedules with MCST/SDST. 

WEEKLYPLAN: 

. Continue end-to-end testing, increasing data throughput capacity 

. Increase LO input and total data volume throughput of DPREP-PGEO l-02-03 chain 

(current run 8 hrs, 24 hrs available) 

WORKINPROGRESSANDFUTURE: 

. Establishing the MODIS Data Support Team (DST) 

. Preparing for ORES and launch readiness 

. Need to work L 1 B browse product identification with MCST and overall MODIS browse definition. 

. Actively pursuing, with SDST and ECS, resolution of the Oceans data management problem 

. Actively pursuing, with SDST and ECS, schedule for Ll B push to MODAPS. 

ECS-SYSTEM STATUS:~ELLOW 

. Drop 4PX is operational. Chaining of DPREP-PGEOl -02-03 is possible, some manual intervention is necessary 

MAP1 / SDST TK SSIT STATUS: YELLOW 
. Lien established for Error List. Analysis of applicability of error list MAP1 complete; MODIS to provide error list for SDST Tk 

PGE Name Delivered Integrate Chained E-T-E Ops Ready Launch Ready State Notes 
d 

PGEOl ~2.1 4/l S/98 S/8/98 S/20/98 l/99 Expected Y L 1 A error list under review 

PGE02 ~2.0 l/29/98 3/l 8198 5l2Ql98 l/99 Expected G 

PGE03 ~2.0 2/l 8198 4127198 5l2Ol98 l/99 Expected G 


